



## SCHOOL DISTRICT OF LADYSMITH PROJECT PROGRESS REPORT

November 2022



RENDERING OF CLASSROOM

## UPDATES & INFORMATION

### WHAT'S NEW?

Bray Architects presented the final middle / high school design to the Board on November 16. The presentation included renderings, a 3D walk-through, and material samples.

### PLANNING & DESIGN UPDATE

The November 16 presentation highlighted renovations and additions to areas of the school, including:

- **Main entry:** In addition to the transaction counter in the Office, new doors will provide a secured entry controlling visitor access to the remainder of the school.
- **Hallways:** The color palette of the new and renovated halls will be infused with school spirit and a timeless neutral base that reflects the fresh combination of color and textures integrated into the building.
- **Classrooms:** The color palette of the halls will continue into the new and existing classrooms. In addition to new ceilings and lighting, the acoustics will be improved, creating a better learning environment. The new Science Classrooms will have a shared Science Lab for middle school science with perimeter cabinets and sinks for experiments.
- **Exterior View of Media Center:** The use of tall windows in the Media Center take advantage of views of the woods to the west. Additionally, high clear-story windows will fill the room with an ample amount of natural daylight. The materials used on the exterior provides seamless integration with the existing building yet provide a contemporary design for the new media center.
- **Courtyard / Pavilion –** Along with improved water drainage, a new concrete patio, and a wood pavilion will be added in the courtyard adjacent to the Cafeteria. This will allow the students and faculty to enjoy the outdoors with protection from the weather.

#### Contact Information:

Laura Stunkel, District Administrator  
715-532-5277 | [lstunkel@sdldwi.org](mailto:lstunkel@sdldwi.org)



KRAUS-ANDERSON®

**BRAY**  
ARCHITECTS

## What's Next

- » Drawings for bids will be issued.
- » Bids received will be reviewed by the District, Bray Architects, and Kraus-Anderson to make selections.

## Project Timeline

- » November 23 - 100% Construction Documents
- » Week of November 28 - Drawings for bids issued by Kraus-Anderson
- » Mid-December - Bids due for review



RENDERING OF NEW ENTRY



RENDERING OF HALLWAY

### Contact Information:

Laura Stunkel, District Administrator  
715-532-5277 | [lstunkel@sdliwi.org](mailto:lstunkel@sdliwi.org)



KRAUS-ANDERSON®

**BRAY**  
ARCHITECTS